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ESTIMATE RUN 06/01/2020

ESTIMATE SUMMARY 17:03:21

CONTID: C23000         ESTIMATE NO: 0001 PROG 2005

PCN: 23000-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 KEYSTONE-PLACERVILLE RESURFACING & DEBRIS FLW MITIG. PERCENT TIME:

PROJECT NO: NHPP145A-080                  

SH145 KEYSTONE-PLACERVILLE RESURFACING AND DEBRIS FLOW MITI.

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,071,042.20 PARTICIPATING $ $ 456,006.00

AWARD PROJECT AMT: 4,469,722.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,684.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.00

WORK DAYS

WORK DAYS

8.99%

4,615,036.20

456,006.00

456,006.00

445,321.02

$

$

$

$

456,006.00

0.00

456,006.00

0.00

456,006.00

-10,684.98

0.00

445,321.02

0.00

AMOUNT DUE 445,321.02 445,321.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 445,321.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/202005/22/2020

03/05/2020

03/12/2020

03/31/2020

04/27/2020
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Tree Trimming 0.000

1.000

202-00009  
 

5,975.001.000

5,975.00

1.000

L S 

5,975.00000

0010 Removal of Headwall 0.000

1.000

202-00015  
 

750.001.000

750.00

1.000

EACH

750.00000

0015 Removal of Pipe 0.000

1.000

202-00033  
 

1,500.001.000

1,500.00

2.000

EACH

1,500.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

565.000

EACH

8.00000

0025 Removal of Asphalt Mat 0.000

99.000

202-00220  
 

5,841.0099.000

5,841.00

244.000

SY  

59.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

951.000

SY  

6.50000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,750.000

SF  

3.20000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

5.000

EACH

150.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

63.000

EACH

66.00000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

50.000

LF  

11.50000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

550.00000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

2.000

EACH

4,400.00000

0065 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

131.000

CY  

23.00000

0070 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

35.000

CY  

96.00000

0075 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

82.00000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

93.00000

0085 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

90.00000

0090 Combination Loader 0.000

5.000

203-01594  
 

495.005.000

495.00

20.000

HOUR

99.00000

0095 Potholing 0.000

8.000

203-01597  
 

3,080.008.000

3,080.00

40.000

HOUR

385.00000

0100 Laborer 0.000

4.000

203-02330  
 

128.004.000

128.00

80.000

HOUR

32.00000

0105 Structure Excavation 0.000

202.000

206-00000  
 

11,716.00202.000

11,716.00

338.000

CY  

58.00000

0110 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

4.000

CY  

240.00000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 Structure Backfill (Flow-Fill) 0.000

46.000

206-00065  
 

10,879.0046.000

10,879.00

46.000

CY  

236.50000

0120 Structure Backfill (Class 1) 0.000

41.000

206-00100  
 

3,403.0041.000

3,403.00

78.000

CY  

83.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

46.000

CY  

140.00000

0130 *Erosion Log Type 1 (12 Inch) 0.000

470.000

208-00002  
 

2,115.00470.000

2,115.00

560.000

LF  

4.50000

0135 *Silt Fence 0.000

350.000

208-00020  
 

752.50350.000

752.50

710.000

LF  

2.15000

0140 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

200.001.000

200.00

1.000

EACH

200.00000

0145 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

54.00000

0150 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

137.00000

0155 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

800.002.000

800.00

10.000

HOUR

400.00000

0160 Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

9,237.500

LF  

7.30000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.490

ACRE

1,250.00000



CONTID: C23000         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.490

ACRE

4,500.00000

0175 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.490

ACRE

2,110.00000

0180 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

98.000

LB  

4.50000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

105.000

SY  

4.15000

0190 *Wildlife Biologist 0.000

2.000

240-00000  
 

250.002.000

250.00

20.000

HOUR

125.00000

0195 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

157.000

TON 

47.00000

0200 Aggregate Base Course (Class 6) 0.000

29.000

304-06000  
 

1,682.0029.000

1,682.00

148.000

TON 

58.00000

0205 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

2,079.000

TON 

45.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

40.000

403-00720  
 

10,400.0040.000

10,400.00

40.000

TON 

260.00000

0215 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

17,480.000

TON 

103.00000

0220 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

9,865.000

TON 

105.00000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0225 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,016.000

GAL 

4.50000

0230 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

233.000

SY  

5.25000

0235 Riprap (12 Inch) (Well-Graded) 0.000

0.000

506-00212  
 

0.000.000

0.00

9.000

CY  

225.00000

0240 Riprap (24 Inch) (Well-graded) 0.000

0.000

506-00224  
 

0.000.000

0.00

259.000

CY  

250.00000

0245 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

8.600

CY  

1,255.00000

0250 *Concrete Class D 0.000

10.400

601-03000  
 

20,436.0010.400

20,436.00

29.000

CY  

1,965.00000

0255 *Reinforcing Steel (Epoxy Coated) 0.000

855.000

602-00020  
 

1,966.50855.000

1,966.50

1,566.000

LB  

2.30000

0260 36 Inch Reinforced Concrete Pipe 0.000

43.000

603-01360  
 

16,770.0043.000

16,770.00

48.000

LF  

390.00000

0265 48 Inch Reinforced Concrete Pipe 0.000

47.000

603-01480  
 

27,730.0047.000

27,730.00

52.500

LF  

590.00000

0270 60 Inch Reinforced Concrete Pipe 0.000

54.000

603-01600  
 

40,500.0054.000

40,500.00

60.000

LF  

750.00000

0275 36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

3,250.001.000

3,250.00

1.000

EACH

3,250.00000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0280 5x4 Foot Concrete Box Culvert (Precast) 0.000

58.000

603-70504  
 

78,300.0058.000

78,300.00

64.000

LF  

1,350.00000

0285 *Inlet Type D (10 Foot) 0.000

1.000

604-00510  
 

8,250.001.000

8,250.00

1.000

EACH

8,250.00000

0290 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

50.000

LF  

60.00000

0295 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

4,800.00000

0300 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

75.000

LF  

2.85000

0305 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

51.000

LF  

85.00000

0310 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

127.000

LF  

127.00000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

361.000

EACH

22.00000

0320 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

16.000

EACH

26.00000

0325 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

228.000

EACH

30.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

241.000

SF  

18.50000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

229.000

SF  

22.50000

0340 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

34.000

LF  

15.50000

0345 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

3.000

EACH

96.00000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

17.00000

0355 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

230.00000

0360 *Construction Surveying 0.000

0.950

625-00000  
 

13,300.000.950

13,300.00

1.000

L S 

14,000.00000

0365 *Mobilization 0.000

0.208

626-00000  
 

99,840.000.208

99,840.00

1.000

L S 

480,000.00000

0370 *Public Information Management (Tier IV) 0.000

27.000

626-01114  
 

1,323.0027.000

1,323.00

131.000

DAY 

49.00000

0375 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,627.000

GAL 

39.00000

0380 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

3,254.000

GAL 

32.50000

0385 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

415.000

SF  

22.50000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0390 *Flagging 0.000

590.500

630-00000  
 

13,581.50590.500

13,581.50

1,725.000

HOUR

23.00000

0395 *Traffic Control Inspection 0.000

7.000

630-00007  
 

630.007.000

630.00

26.000

DAY 

90.00000

0400 *Traffic Control Management 0.000

20.000

630-00012  
 

13,000.0020.000

13,000.00

75.000

DAY 

650.00000

0405 *Construction Traffic Sign (Panel Size A) 0.000

29.000

630-80341  
 

1,015.0029.000

1,015.00

58.000

EACH

35.00000

0410 *Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

245.007.000

245.00

14.000

EACH

35.00000

0415 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

3,300.001.500

3,300.00

3.000

EACH

2,200.00000

0420 *Drum Channelizing Device 0.000

27.500

630-80360  
 

687.5027.500

687.50

120.000

EACH

25.00000

0425 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

6.000

630-80364  
 

240.006.000

240.00

12.000

EACH

40.00000

0430 Barrier (Temporary) 0.000

60.000

630-80370  
 

4,380.0060.000

4,380.00

200.000

LF  

73.00000

0435 *Traffic Cone 0.000

47.500

630-80380  
 

95.0047.500

95.00

300.000

EACH

2.00000

0440 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

2,000.00000
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PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0445 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,145.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

39,800.000

F A 

1.00000

0460 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,500.000

F A 

1.00000

0465 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

132,200.000

F A 

1.00000

0470 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0475 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

177,500.000

F A 

1.00000

0480 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 408,806.00408,806.005,023,842.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 *Field Office (Class 2) 0.000

1.000

620-00002  
 

44,000.001.000

44,000.00

1.000

EACH

44,000.00000



CONTID: C23000         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 23000-BID    ESTIMATE RUN 06/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 *Sanitary Facility 0.000

1.000

620-00020  
 

3,200.001.000

3,200.00

1.000

EACH

3,200.00000

CAT 47,200.0047,200.0047,200.00CURRENT AMT0400 $ $ $

$ 456,006.00456,006.00$5,071,042.20$CURRENT AMTPROJECT TOTAL


